
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 11/01/2014

to 03/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14624-13-000-0

Estimate Summary By Project

Estimate Number: 0007

04/13/2015

Contract Location: Time Allowed:

 SR 85 @THE FAYETTE COUNTY LINE TO SR 331 (FOREST PKWY). 

 

Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let:

P. O. BOX 306 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

SNELLVILLE GA 30078-0306 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

08/16/2013

08/30/2013

09/30/2013

10/01/2013

05/06/2014

07/31/2014

00/00/0000

304 Days

07/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 03   

Elapsed Calender Days:

Percent Time: 100.00

304 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$3,948,333.17

$3,948,333.21

$224,030.25

94.33%

Counties:

Clayton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004582      $3,948,333.17 $3,948,333.21 $224,030.25 94.33% $39,784.20

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 11/01/2014

to 03/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14624-13-000-0

Estimate Summary By Project

Estimate Number: 0007

04/13/2015

Project Number: M004582      SR 85 - MILLING, INLAY & PLMX RESF

 

M004582                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,979,442.35 $2,947,614.99 $31,827.36

Non-Participating $744,860.57 $736,903.73 $7,956.84

Total Earnings $3,724,302.92 $3,684,518.72 $39,784.20

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $3,724,302.92 $3,684,518.72 $39,784.20

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $3,724,302.92 $3,684,518.72

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $39,784.20

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 11/01/2014

to 03/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14624-13-000-0

Estimate Summary By Project

Estimate Number: 0007

04/13/2015

Project Number M004582      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0010 402-1802     RECYCLED ASPH CONC PATCHING, INCL BITUM MATL & H LIMETN  750.000 843.660

 92.170 .000

 

 

843.660 $.00 $77,760.14

0025 413-1000     BITUM TACK COAT GL  22,060.000 21,709.000

 2.690 135.000

 

 

21,844.000 $363.15 $58,760.36

0030 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  441,130.000 385,647.324

 0.870 1,464.000

 

 

387,111.324 $1,273.68 $336,786.85

0040 441-0108     CONC SIDEWALK, 8 IN SY  300.000 281.924

 111.850 2.233

 

 

284.157 $249.76 $31,782.96

0080 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  2,520.000 2,508.000

 8.070 12.000

 

 

2,520.000 $96.84 $20,336.40

0085 653-1804     THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WHITELF  39,800.000 30,058.000

 2.150 401.000

 

 

30,459.000 $862.15 $65,486.85

0095 653-2502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLM  17.000 12.753

 1575.550 .208

 

 

12.961 $327.71 $20,420.70

0110 653-6004     THERMOPLASTIC TRAF STRIPING, WHITE SY  14,000.000 16,428.045

 2.690 .000

 

 

16,428.045 $.00 $44,191.44

0120 653-0130     THERMOPLASTIC PVMT MARKING, ARROW, TP 3EA  30.000 41.000

 102.170 .000

 

 

41.000 $.00 $4,188.97



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 11/01/2014

to 03/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14624-13-000-0

Estimate Summary By Project

Estimate Number: 0007

04/13/2015

Project Number M004582      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0135 654-1003     RAISED PVMT MARKERS TP 3 EA  300.000 4,480.000

 3.230 .000

 

 

4,480.000 $.00 $14,470.40

0160 402-3127     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL REINFOTN  36,970.000 36,346.250

RCEMENT FIBER, BITUM MATL & H LIME 65.500 183.220

 

 

36,529.470 $12,000.91 $2,392,680.29

1001 150-1000     TRAFFIC CONTROL - LS  .000 .000

 24610.000 1.000

Supplemental Agreement No 1

CO #2

1.000 $24,610.00 $24,610.00

Category Amount: $39,784.20 $3,091,475.36

Project Total Amount: $39,784.20 $3,724,302.92


